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ABSTRACT 

Although research into simulation of construction continues to advance and thrive in the academic world, 
application of simulation in the construction industry remains limited. Stakeholders on construction pro-
jects have yet to adopt simulation as their default tool of choice for managing large complex projects, in-
stead of traditional techniques, which are often inadequate. This paper describes the building of an asphalt 
paving simulator, as an example of the rigor and effort required in developing construction simulation 
models, and then briefly describes an alternative model building method currently being researched which 
may potentially make it easier and faster for stakeholders to quickly build simulation models on construc-
tion projects. 

1 INTRODUCTION 

As construction projects become large, complex and tough to manage using traditional techniques, com-
puter simulation can be used effectively to design and analyze construction processes regardless of the 
complexity or size (Abourizk 2010).  
 Computer simulation models can be built to characterize the construction activities of a scope of work 
ranging from a full blown large and complex project to a sub-area of an industrial facility or to a floor or 
room of a building. The process of building a simulation model includes four distinct phases: product ab-
straction phase, process abstraction and modeling phase, experimentation phase, and decision making 
phase (Abourizk 2010).  The effort and technical expertise needed to build a simulation model and then 
run experiments compared with the uniqueness and relatively short life cycle of a construction project 
contribute to the slow adoption of simulation by the industry (Mohamed 2005). 
 While building a new model, simulation practitioners find themselves going through the full four-
phase process in its entirety. This rigorous and time consuming cycle is typically repeated for every new 
construction simulation model to be built. Accordingly, when faced with a new situation to analyze or a 
question to be answered, stakeholders on large and complex projects, even those who are familiar with the 
usefulness of simulation and value its role, have to make the choice between either using simulation tech-
niques to approach the problem, or resorting to traditional tools. Time permitting and with the right re-
sources and expertise, the choice would be simulation. However, time and know-how lacking – the more 
prevalent situation, the decision is often to fall back on traditional techniques that would yield a result 
quickly and with much less effort, even though stakeholders understand the relative inadequacy of the 
traditional tools. An approach to remedy such a situation would be to diminish the time and skills re-
quired to build a simulation model.  
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 Modeling is the most difficult and the most time-consuming part of simulation (Abourizk 1995). 
Shortening this process and taking away from it some of the rigor required would enable stakeholders to 
concentrate on solving the problem they are facing rather than spending their time within a simulation de-
velopment environment attempting to build a simulation model.  
 This paper will (1) describe a special purpose simulation model developed to estimate, plan and man-
age asphalt paving operations, and (2) briefly describe a proposed alternative method currently being re-
search to rapidly build construction simulation models. 

2 ASPHALT PAVING SIMULATION MODEL 

2.1 Background 

Asphalting operations are a main constituent of road construction projects. Asphalting operations involve 
numerous interactions between the many participants in the process including the paving machines, 
trucks, loaders, rollers, asphalt plants, and material sources. Loaders load trucks with aggregate material 
for the sub-base laying operation. Trucks transfer the sub-base layer material to the paving machine. 
Trucks form a queue at the paving machine and wait for their turn to unload into the paving machine 
while it is laying the fill material. Rollers follow the paving machine at an appropriate distance and com-
press the layers. The same operation is repeated for asphalt. Trucks are loaded with asphalt from the as-
phalt plants. The trucks then haul the material to the paving machines and form a queue, waiting for their 
turn to unload the material into the paving machine, which is laying an asphalt base course or wearing 
course. Appropriate rollers follow the asphalting machine to compress the asphalt layer. 
 

Figure 1: The three layers 
 
 Many factors affect the operations and the interactions between the different resources. A main factor 
in asphalt paving operations is the number and the asphalt laying rate of the asphalt paving machines. The 
number of paving machines must be sufficient to meet the overall laying speed required to finish the op-
erations on time. Asphalt plants operate at a typical asphalt production rate which governs the amount of 
asphalt available for the operation. A lower than required asphalt plant production rate will lead to delays 
in finishing the operation. The number of trucks that can be loaded at the same time, truck loading time, 
truck load size, truck travel speed, and the distance between the sources and the construction location are 
among the factors affecting the supply of material to the paving machines. Not enough trucks will lead to 
delays in the operation. 
 The most common uses of the asphalting simulator are estimating, planning and managing asphalt 
operations on a project. It helps determine: (1) the total time required for an asphalting operation; (2) the 
required asphalt plant production rate (3); the required number of different equipment involved (pavers, 
rollers, trucks, loaders); and (4) which type of equipment is acting as a bottleneck. 

3216



Labban, AbouRizk, Haddad, and Elsersy 
 
2.1.1 Simulator Design and Development 

The simulator was developed to cater to the issues stated above. The first step was the abstraction of the 
real world situation into a simulation model representing asphalt paving operations including the product 
and process definitions.  

2.1.1.1   Product Definitions 

For product definitions, this included building up to three main courses: the sub-base course, the base 
course and the wearing course. First, we defined the overall length of the paving operation. For each of 
the courses, we needed to define the width, the number of layers, and the thickness of each layer. 

 

 

Figure 2: Properties of the three layers 

2.1.1.2   Process Definitions 

For the process definitions we needed to define the flow of the tasks required to build each of the products 
and the inter-relationships between the different processes. For each process we needed to identify the re-
sources required (along with all their relevant properties), the material sources including production rates 
and distances from site, and the team compositions for each layer operation. A large amount of supple-
mentary code was written behind each of the task flows to support the generic nature with which this 
model was being developed. Changing any of the flow sequences in the model requires changes to be ap-
plied to the model through the graphical user interface and to the supplementary code behind the scenes. 

2.1.1.2.1   Sub-base Course 

To represent the sub-base course laying operations, two discrete event simulator flows were implemented. 
The first is a material delivery flow handling trucking operations from the aggregate source(s) to site and 
back. The second flow depicts the aggregate laying operations for the x layers of sub-base course.  
 

 

Figure 3: DES flow #1 - aggregate material delivery to site 

 

Figure 4: DES flow #2 - aggregate laying operation 
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2.1.1.2.2   Base Course 

To represent the base course laying operations, two discrete event simulator flows were implemented. The 
first is a material delivery flow handling trucking operations from the asphalt plant to site and back. The 
second flow depicts the paving operations for the y layers of base course.  

 

 

Figure 5: DES flow #3 - asphalt material delivery to site for base course operation 

 

Figure 6: DES flow #4 - asphalt base course laying 

2.1.1.2.3   Wearing Course 

To represent the wearing course laying operations, two discrete event simulator flows were implemented. 
The first is a material delivery flow handling trucking operations from the asphalt plant to site and back. 
The second flow depicts the paving operations for the z layers of wearing course.  
 

 

Figure 7: DES flow #5 - asphalt material delivery to site for wearing course operation 

 

Figure 8: DES flow #6 - asphalt wearing course laying 

2.1.1.2.4   Asphalt Plant Sources 

The asphalt plant definition interface allows the user to add a record for each asphalt plant to be used in 
the simulator. Each record contains the asphalt plant production rate, the number and size of hot storages, 
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the distance between the plant and site, and the percentage of total asphalt required to be drawn from this 
plant. 

2.1.1.2.5   Aggregate Sources 

The aggregate sources definition interface allows the user to add a record for each aggregate source to be 
used in the simulator. Each record contains the aggregate source production rate, the distance between the 
aggregate source and site, and the percentage of total required aggregate to be drawn from this source. 

2.1.1.2.6   Equipment Selection 

The equipment required for each of the processes is selected through the interface, assigning the appropri-
ate relevant models such as loaders, trucks and pavers. 

 

 

Figure 9: Selection of equipment 

 For each process, a model team (crew) of equipment is assembled listing the number of pavers and 
rollers required. A process may have one or more teams available to do the work. 

 

 

Figure 10: Crew building interface 

2.1.1.3   The Overall Model 

The above pieces come together as in Figure 11 below: (a) a main parameters input module, (b) a main 
process module, (c) an asphalt plant definition module, (d) an aggregate source definition module, (e) an 
equipment database module, (f) an outputs module, and (g) an animation module. 
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Figure 11: The overall model 

 The parameters input interface (a) allows the definition of the products and resources and links to the 
asphalt (c) and aggregate (d) sources definitions. The DES process model (b) incorporates all the simula-
tor flows and supplementary code for the processes. The equipment database (e) contains information 
about all the relevant equipment types that can be selected for use within the simulator; each piece of 
equipment in the database carries its productivity norms for the simulator.  
 The main simulator outputs available during runtime and at the end of the simulation run appear in 
the simulation outputs (f) module. These include the time required to complete each layer, time required 
for total completion, equipment idle times, and equipment productivity. 

 

 

Figure 12: Productivity output measures 

 The simulator animation module aids in visualizing the progress of each layer and the actions of the 
equipment as they operate on site. 
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Figure 13: Process animation and layer progress 

2.1.2 Alternative Method 

The model discussed above proved to be very useful in estimating, planning and managing asphalt paving 
operations for construction projects. However, the development process of the model was quite rigorous 
and required a great deal of effort and time. It took nine man-months to research the functional require-
ments (including site visits and subject matter expert interviews), model the problem in a generic manner 
to make the simulator useable on different asphalt paving projects, develop and program the model using 
a simulation environment, pilot-test it on a live construction scenario, refine the model, and implement on 
a live site. Five man-months of the total time went into the modeling and development of the simulator. 
That is much more time than is usually available to answer important ad-hoc questions which arise during 
estimation or execution of a project. In such situations, and where pre-existing models fit to help answer 
those questions do not exist, stakeholders are reluctant to use simulation, and frequently resort to tradi-
tional techniques - even though they’re inadequate - to help solve their problems. Those techniques are 
familiar to them and can usually deliver answers quickly. To motivate those stakeholders in construction 
to take the simulation route, simulation has to become a more accessible tool by (1) diminishing the simu-
lation skill requirements, and (2) significantly reducing the effort and time required to build construction 
simulation models. 
 After abstracting the real world processes, implementing them as a simulation model is a time con-
suming task which requires simulation expertise and skills not readily available to stakeholders on con-
struction projects. The proposed alternative methodology being researched is a move from the classical 
model building approach to a potentially faster, more accessible method. The objective is to build a typi-
cal, generic simulation environment which would take away from the rigor of developing a simulation 
model by allowing the user, for specific construction simulation models and instead of building a simula-
tion model from scratch inside a simulation modeling environment, to (1) populate specific modular data 
structures with process information, product information and environmental information; (2) process the 
data using an algorithm which will compile the provided product, process, and environmental information 
into suitable simulator inputs; (3) feed the inputs into the generic DES model, which will replicate a com-
plete independent DES task unit for every input data record with the appropriate relevant parameters and 
resource requirements; and (4) run the replicated set of independent tasks as a whole DES model. The 
process definition structure component would carry (1) the definitions of the activities to be simulated in-
cluding all their relevant properties, (2) the inter-activity relationships, and (3) resource definitions and 
timelines. The product definition structure component would carry (1) the definitions of the objects to be 
constructed including all their relevant properties, and (2) the object hierarchy to enable level of detail 
shifting during simulation execution when needed. The environment definition component would carry 
the definitions of environment aspects affecting productivity (i.e. calendar, season, shifts, etc.) 
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Figure 14: A move from the classical model building approach 
 

3 DISCUSSION 

3.1 Possible Benefits 

The proposed methodology describes a new approach for creating construction simulation models with 
potential benefits to target user groups, including: 

 
1. Enabling target users to build special purpose simulation models quickly and with little simula-

tion model development skills. 
2. The proposed approach may allow integration with other construction management systems by al-

lowing simulation flows to be dynamically constructed using data. 
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3.2 Future Work 

The proposed alternative methodology is still a very theoretical approach, in its early stages, and which 
needs to be developed, implemented and evaluated. Immediate future work will include: 

 
1. Examining diverse construction simulation model building efforts to gather more information and 

data. 
2. Further development of the conceptual model. 
3. Further classification of  the appropriate target user group(s). 
4. Developing the modular input data structure components.  
5. Identifying the appropriate simulation environment in which to apply it. 
6. Verification and validation using real world test cases. 

4 CONCLUSION 

This paper presented the thinking behind developing a new framework for making the process of building 
simulation models more accessible to stakeholders without simulation expertise. The framework proposes 
identifying a common set of data structures that will carry product, process and environmental infor-
mation, developing an algorithm that can compile that data into suitable inputs for simulation, and devel-
oping a generic discrete event simulation engine capable of self-replication and processing of the input 
data to produce a typical DES history of the model. The main potential benefit of the framework is ena-
bling target users to build simulation models quickly and with minimal simulation model building skills. 
Further work is still needed to develop the framework and implement it on real world test cases. 
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